
Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

03C0089

02Dist.:

CO RD 69Feature Carried

PIT RIVERFeature Intersected

Modoc County

In Design

ModocCounty Name

Planned Actual 
Comments:3/11/97

6/1/99

9/1/00

3/11/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

County will replace this structure per
strategy meeting.  They will develop
PS&E by June 01,1999.

$220,000Current $ Estimate:

Proj.
ID: STPLZ-5903(009)

1

06C0008

02Dist.:

AIRPORT RDFeature Carried

SACRAMENTO RIVFeature Intersected

Shasta County

Complete

ShastaCounty Name

Planned Actual 
Comments:4/22/93

6/1/99

4/22/93

6/7/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/22/96

$279,145Current $ Estimate:

Proj.
ID: STPLX-5906(013)

STPLZ-5906(019)2

06C0010

02Dist.:

FOSTER RDFeature Carried

NORTH FORK COTTONWOOD
CK

Feature Intersected

Shasta County

In Design

ShastaCounty Name

Planned Actual 
Comments:5/7/98

9/1/98

2/1/00

5/7/98

11/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/31/00

$18,000Current $ Estimate:

Proj.
ID: STPLZ-5906(029)

3

06C0019

02Dist.:

ASH CR RDFeature Carried

SACRAMENTO RIVERFeature Intersected

Shasta County

In Design

ShastaCounty Name

Planned Actual 
Comments:5/7/98

9/1/98

2/1/00

5/7/98

11/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/31/00

$365,000Current $ Estimate:

Proj.
ID: STPLZ-5906(029)

4

06C0020

02Dist.:

PARKVILLE ROADFeature Carried

BEAR CREEKFeature Intersected

Shasta County

In Design

ShastaCounty Name

Planned Actual 
Comments:5/7/98

9/1/98

2/1/00

5/7/98

11/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/31/00

$94,000Current $ Estimate:

Proj.
ID: STPLZ-5906(029)

5

06C0041

02Dist.:

DESCHUTES RDFeature Carried

SACRAMENTO RIVFeature Intersected

Shasta County

In Design

ShastaCounty Name

Planned Actual 
Comments:5/8/98

9/1/98

5/8/98

12/8/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$880,000Current $ Estimate:

Proj.
ID: STPLZ-5906(029)

BRLSZD-5906(048)6

06C0081

02Dist.:

MAIN STFeature Carried

COTTONWOOD CREEKFeature Intersected

Shasta County

In Design

ShastaCounty Name

Planned Actual 
Comments:2/26/97

8/14/00

10/1/00

2/26/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/15/02

$4,200,000Current $ Estimate:

Proj.
ID: STPLZ-5906(033)

7

06C0086

02Dist.:

CHURN CR RDFeature Carried

CHURN CRFeature Intersected

Shasta County

In Design

ShastaCounty Name

Planned Actual 
Comments:5/7/98

9/1/98

2/1/00

5/7/98

11/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/31/00

$33,000Current $ Estimate:

Proj.
ID: STPLZ-5906(029)

8
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06C0101

02Dist.:

OLD HWY 44 DRFeature Carried

SOUTH COW CREEKFeature Intersected

Shasta County

In Design

ShastaCounty Name

Planned Actual 
Comments:5/7/98

9/1/98

2/1/00

5/7/98

11/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/31/00

$186,000Current $ Estimate:

Proj.
ID: STPLZ-5906(029)

9

06C0189

02Dist.:

MCARTHUR RDFeature Carried

FALL RIVFeature Intersected

Shasta County

In Design

ShastaCounty Name

Planned Actual 
Comments:5/7/98

9/1/98

3/1/01

5/7/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/15/01

$1,240,000Current $ Estimate:

Proj.
ID: STPLZ-5906(029)

BRLSZD-5906(051)10

06C0221

02Dist.:

LONE TREE RDFeature Carried

LONE TREE CREEKFeature Intersected

Shasta County

No Retrofit

ShastaCounty Name

Planned Actual 
Comments:5/7/98

9/1/98

5/7/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/99

$0Current $ Estimate:

Proj.
ID: STPLZ-5906(029)

11

06C0233

02Dist.:

ASH CR RDFeature Carried

SACRAMENTO RIV
OVERFLOW

Feature Intersected

Shasta County

In Design

ShastaCounty Name

Planned Actual 
Comments:5/7/98

9/1/98

2/1/00

5/7/98

11/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/31/00

$102,000Current $ Estimate:

Proj.
ID: STPLZ-5906(029)

12

06C0341

02Dist.:

GIRVAN RDFeature Carried

OLNEY CREEKFeature Intersected

Redding

In Design

ShastaCounty Name

Planned Actual 
Comments:2/26/97

10/1/97

8/1/00

2/26/97

3/17/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/00

$90,000Current $ Estimate:

Proj.
ID: STPLZ-5068(010)

13

07C0070

02Dist.:

ROAD 306Feature Carried

WHITEHEAD SLOUGHFeature Intersected

Lassen County

In Design

LassenCounty Name

Planned Actual 
Comments:2/26/97

10/1/97

7/1/00

2/26/97

6/18/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$85,000Current $ Estimate:

Proj.
ID: STPLZ-5907(010)

14

07C0088

02Dist.:

CR 417Feature Carried

MUDDY SLOUGH NO 1Feature Intersected

Lassen County

In Design

LassenCounty Name

Planned Actual 
Comments:2/26/97

10/1/97

7/1/01

2/26/97

6/18/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$80,000Current $ Estimate:

Proj.
ID: STPLZ-5907(010)

15

08C0008

02Dist.:

EVERGREEN RDFeature Carried

S FORK COTTONWOOD
CREEK

Feature Intersected

Tehama County

In Design

TehamaCounty Name

Planned Actual 
Comments:3/25/97

9/30/00

4/1/01

3/25/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/15/02

Replace bridge.

$570,000Current $ Estimate:

Proj.
ID: STPLZ-5908(018)

BRLOZB-5908(025)16
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08C0009

02Dist.:

BOWMAN RDFeature Carried

S FK COTTONWOOD CRFeature Intersected

Tehama County

In Design

TehamaCounty Name

Planned Actual 
Comments:3/25/97

3/30/01

7/30/01

3/25/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/30/02

County will replace this structure per
strategy meeting.  They will develop
PS&E by June 01,1999.

$600,000Current $ Estimate:

Proj.
ID: STPLZ-5908(018)

STPLZ-5908(024)17

08C0029

02Dist.:

CORNING RDFeature Carried

THOMES CRFeature Intersected

Tehama County

Complete

TehamaCounty Name

Planned Actual 
Comments:3/25/97

6/10/99

3/25/97

3/17/98

4/9/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/8/0011/19/99

$1,026,000Current $ Estimate:

Proj.
ID: STPLZ-5908(018)

18

08C0031

02Dist.:

SIMPSON RDFeature Carried

THOMES CRFeature Intersected

Tehama County

Complete

TehamaCounty Name

Planned Actual 
Comments:3/25/97 3/25/97

3/17/98

4/9/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/8/00

$135,000Current $ Estimate:

Proj.
ID: STPLZ-5908(018)

19

08C0043

02Dist.:

JELLYS FERRY RDFeature Carried

SACRAMENTO RIVERFeature Intersected

Tehama County

In Design

TehamaCounty Name

Planned Actual 
Comments:8/21/97 8/21/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

County plans to replace this bridge.
2/9/99 memo from Jack Dye to District
2 said will contribute up to $2.63mil to
replacement.

$1,800,000Current $ Estimate:

Proj.
ID: STPLZ-5908(018)

BRLSZD-5908(031)20

08C0141

02Dist.:

BOWMAN RDFeature Carried

PINE CRFeature Intersected

Tehama County

No Retrofit

TehamaCounty Name

Planned Actual 
Comments:3/25/97 3/25/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5908(018)

21

08C0239

02Dist.:

ADOBE RDFeature Carried

BLUE TENT CREEKFeature Intersected

Tehama County

Complete

TehamaCounty Name

Planned Actual 
Comments:3/25/97

6/10/99

3/25/97

3/17/98

5/24/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/8/0011/19/99

$123,120Current $ Estimate:

Proj.
ID: STPLZ-5908(018)

BRLSZD-5908(030)22

09C0003

02Dist.:

MOHAWK HWYFeature Carried

MID FK FEATHER RIVFeature Intersected

Plumas County

Complete

PlumasCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

ER replacement complete per SLIMS
report. $1,193,000. Final invoice
4/11/94.

$0Current $ Estimate:

Proj.
ID:

23

09C0009

02Dist.:

ARLINGTON RDFeature Carried

INDIAN CRFeature Intersected

Plumas County

In Design

PlumasCounty Name

Planned Actual 
Comments:12/1/97 12/1/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$65,000Current $ Estimate:

Proj.
ID: STPLZ-5909(011)

BENSTPL-5909(014)24

April 11, 20013 Printed:
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09C0010

02Dist.:

BECKWRTH-GEHN RDFeature Carried

INDIAN CRFeature Intersected

Plumas County

In Design

PlumasCounty Name

Planned Actual 
Comments:12/1/97 12/1/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$92,000Current $ Estimate:

Proj.
ID: STPLZ-5909(011)

25

09C0011

02Dist.:

BECKWRTH-GENESSEEFeature Carried

RED CLOVER CRKFeature Intersected

Plumas County

In Design

PlumasCounty Name

Planned Actual 
Comments:12/1/97 12/1/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$42,000Current $ Estimate:

Proj.
ID: STPLZ-5909(011)

26

09C0032

02Dist.:

BUTTERFLY VLY RDFeature Carried

N FORK FEATHER RIVERFeature Intersected

Plumas County

In Design

PlumasCounty Name

Planned Actual 
Comments:12/1/97 12/1/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$86,000Current $ Estimate:

Proj.
ID: STPLZ-5909(011)

27

09C0044

02Dist.:

DIAMOND MTN RDFeature Carried

LIGHTS CRKFeature Intersected

Plumas County

In Design

PlumasCounty Name

Planned Actual 
Comments:12/1/97

1/15/98

12/1/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$25,000Current $ Estimate:

Proj.
ID: STPLZ-5909(011)

28

09C0050

02Dist.:

WARNER VALLEY RDFeature Carried

WARNER CKFeature Intersected

Plumas County

In Design

PlumasCounty Name

Planned Actual 
Comments:12/1/97

1/15/98

12/1/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$31,000Current $ Estimate:

Proj.
ID: STPLZ-5909(011)

STPLX-5909(027)29

09C0057

02Dist.:

CL1O-STATE 40A RDFeature Carried

MIDDLE FORK FEATHER RIVFeature Intersected

Plumas County

In Design

PlumasCounty Name

Planned Actual 
Comments:12/1/97 12/1/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$150,000Current $ Estimate:

Proj.
ID: STPLZ-5909(011)

BHLPO-5909(028)30

09C0100

02Dist.:

GULLING STFeature Carried

PORTOLA OH (WPRR)Feature Intersected

Portola

In Design

PlumasCounty Name

Planned Actual 
Comments:2/26/97

1/1/01

2/26/97

3/17/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/01

City does not know what to do with
the PS&E delivered by Caltrans.

$115,000Current $ Estimate:

Proj.
ID: STPLZ-5290(001)

BRLSZA-5290(003)31

09C0130

02Dist.:

GULLING STFeature Carried

MIDDLE FORK FEATHER RIVFeature Intersected

Portola

In Design

PlumasCounty Name

Planned Actual 
Comments:2/26/97

1/1/01

2/26/97

3/17/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/01

City does not know what to do with
the PS&E delivered by Caltrans.

$120,000Current $ Estimate:

Proj.
ID:

32
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09C0149

02Dist.:

SLOAT-POPLAR VLY RFeature Carried

MIDDLE FORK FEATHER RIVFeature Intersected

Plumas County

No Retrofit

PlumasCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5909(011)

33
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